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RUTGERS ORGANICS CORPORATION
REMEDIAL INVESTIGATION/FEASIBILITY STUDY
SALEM, OHIO SITE
MONTHLY PROGRESS REPORT
AUGUST 2003

1.0 INTRODUCTION

This progress report has been prepared in accordance with Paragraph XE of the
Administrative Order of Consent regarding a Remedial Investigation/Feasibility
Study of the Nease Chemical Site in Salem, Ohio. The report summarizes the
major RI/FS actions during the month along with investigation results and any
problems encountered in the project. Activities planned for next month are also
presented.

2.0 SUMMARY OF ACTIVITIES PERFORMED

2.1 Project Activity Summary

The activities that were initiated and/or completed during the month are
described. All activities were performed in accordance with the detailed protocol
provided in the approved Work Plan.

2.2 Fieldwork

In July 2003, ROC conducted a groundwater sampling incl. 36 monitoring well on
and around site. ROC also sampled sediments from a sandbank in the MFLBC.
This work voluntarily done by ROC was in connection with the planned removal
of this sandbank by Columbiana County.

2.3 Reports
2.3.1 Remedial Investigation - Endangerment Assessment (EA)

A red-lined final EA was submitted to the agencies by the end of December
2001. Based on additional information requested and received by the agencies,
ROC submitted a revised Chapter VI and VIII of the EA in January 2002. In a
letter dated June 26, 2002 , EPA submitted comments regarding the human
health part of the EA. ROC has addressed these comments and submitted a
revised document by October 30, 2002. ROC also received comments regarding
the ecological part of the EA. They were discussed with the agencies in a
meeting on December 3, 2002. ROC is in regular contact with the agencies to
respond to their comments received at this meeting and in following letters.



On March 18, 2003, the agencies and ROC had a meeting regarding the
upcoming Feasibility Study (FS). The parties discussed site conceptual model,
proposed operational units (OU 1- 4), remedial actions objectives and technology
screening. The FS (OU-3: Groundwater and SOIL) should be finalized in
December 2003.

On April 25, 2003, ROC submitted the revised EA, Chapter | to VIl (Human
Health). Chapter IX and X (Ecology) is still under revision.

On June 23, 2003, ROC submitted the revised EA, Chapter IX and X (Ecology).

2.4 Meetings

No meeting was held during this month.

3.0 VARIATIONS FROM THE APPROVED RI/FS WORK PLAN

No variations from the approved Work Plans occurred during the month.

4.0 RESULTS OF SAMPLING, TESTS AND ANALYSES

No RI/FS sampling results/analysis were received this month.

5.0 PROJECT SCHEDULE

The attached updated Work Plan schedule identifies completion and target dates
for project activities. Those scheduled to occur over the next several months

include:
) Prepare Feasibility Study (OU-2; groundwater and soil)

6.0 DIFFICULTIES ENCOUNTERED AND ACTION TAKEN TO
RESOLVE PROBLEMS

No significant difficulties were encountered.

7.0 PERSONNEL CHANGES

No changes occurred during this month.

8.0 ANTICIPATED PROJECT ACTIVITIES FOR SEPTEMBER 2003

e Monthly Progress Report August 2003
e Analysis and evaluation of groundwater sampling taken from 36



monitoring wells.
e Analysis of sediment samples taken from sand bank in MFLBC
e Prepare Feasibility Study (OU-2)
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Table 1
Nease Site, Salem, Ohio
RI/FS Schedule

Date

Task/Activity/Deliverable/Milestone

February 22, 1988
April 5, 1991

July 6, 1993

July 29-30, 1993
August 10, 1993
September 10, 1993
October 10, 1993
November 10, 1993
Nov./Dec, 1993
December 10, 1993
January 10, 1994
February 10, 1994
March 10, 1994
March 30, 1994
April 10, 1994

May 10, 1994

June 10, 1994

July 10, 1994

August 10, 1994

Effective Date of RI/FS Administrative Order of Consent
Partial Salem RI submitted to Agencies

Salem RI submitted to Agencies

Source sampling event, ROC/Golder and Agencies/B&Y WST
Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Egypt Swamp Sampling Event

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit Supplemental Production Well Closure Plant to Agencies
Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report




Date

Task/Activity/Deliverable/Milestone

August 18, 1994
August 22, 1994
September 6, 1994
September 10, 1994
September 23, 1994
October 7, 1994
October 10, 1994
November 8, 1994
November 10, 1994
December 10, 1994
December 13-19,
1994

January 10, 1995
February 10, 1995
February 27, 1995
March 10, 1995
March 30, 1995
April 10, 1995

April 25, 1995

May 10, 1995

June 6, 1995

June 10, 1995

Submit to Agencies Additional Rl Report: MFLBC

Receipt of US EPA Draft Comments on 1993 Salem RI Report
Receipt of US EPA Comments on 1993 Salem RI Report

Submit monthly progress report

Receipt of USEPA Comments on Well Closure Plan

Submit Supplemental Production Well Closure Plan (Revision #1)
Submit monthly progress report

Recelpt of USEPA approval of Well Closure Pian (Revision #1)
Submit monthly progress report

Submit monthly progress report

Production Well Closure Field Work

Submit monthly progress report

Submit monthly progress report

Receipt of USEPA Comments to Additional Remedial Investigation
Report

Submit monthly progress report

Revised MFLBC Sampling Plan submitted

Submit monthly progress report

Meet to finalize MFLBC Sampling Plan

Submit monthly progress report

Propose groundwater sampling Round 3

Submit monthly progress report




Date

Task/Activity/Deliverable/Milestone

June 30, 1995

July 5, 1995

July 6, 1995

July 10, 1995
August 1, 1995
August 4, 1995
August 10, 1995
September 5-15,
1995

September 10, 1995
September 12, 1995
September 18-30,
1995

October 6, 1995
October 25, 1995
October 30-
November 2, 1995
November 10, 1995
December 10, 1995
December 28, 1995
January 10, 1996
January 31, 1996

February 10, 1996

March 10, 1996

Receive agency comments to groundwater sampling Round 3 proposal
Receive agency approval of MFLBC Sampling Plan

Submit revised Round 3 groundwater sampling proposal

Submit monthly progress report

Receive Agency approval for CAL MPK analysis

Submit Rt 14/Feeder Creek Plan to Agencies

Submit monthly progress report

Anticipated MFLBC phase Il Sample Coliection

Submit monthly progress report

Receive agency comments on Rt 14/Feeder Creek Sampling Plan
Round 3 Groundwater Collection

Submit revised Rt. 14/Feeder Creek Sampling Plan

Resubmit revised Rt. 14/Feeder Creek Sampling (Verbal Comments)
Collect Rt. 14/Feeder Creek Samples

Submit monthly progress report

Submit monthly progress report

Receive Agency comments to Remedial Investigation Report

Submit monthly progress report

Submit Revised RI Report Volumes 1, 1A, 3 and 4

Submit monthly progress report

Submit monthly progress report




Date Task/Activity/Deliverable/Milestone

April 10, 1996 Submit monthly progress report

April 24, 1996 Meeting with agencies to discuss project status and submittal dates
May 10, 1996 Submit monthly progress report

May 24, 1996 Submit Appendix N

June 10, 1996
June 14, 1996
June 19, 1996

July 10, 1996
August 10, 1996
September 6, 1996
September 11, 1996
October 10, 1996
November 10, 1996
December 10, 1996
December, 1996
January 10, 1997
January 23, 1997
February 7, 1997
March 7, 1997
March 25, 1997

April 10, 1997

Submit monthly progress report

Submit Round 3 Groundwater Sampling Data

Revised Rl Approved by EPA/OEPA

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Meeting with Agencies to discuss Endangerment Assessment Comments
Submit monthly progress report, Submit revised Rt 14/FC Investigation
Results, Submit revised Eastern Plume/DNAPL Work Plan

Submit monthly progress report

Submit monthly progress report

Complete Fieldwork E. Plume/DNAPL Workplan

Submit monthly progress report

Piezometer (hydropunch) sampling conducted

Submit monthly progress report

Submit monthly progress report

Receive agency comments on E. Plume/DNAPL Workplan

Submit monthly progress report




Date Task/Activity/Deliverable/Milestone
May 9, 1997 Submit monthly progress report
June 9, 1997 Submit monthly progress report

June 30, 1997

July 8, 1997

July 18, 1997
August 8, 1997
August 20, 1997
September 10, 1997
October 10, 1997
November 10, 1997
December 10, 1997
December 18, 1997
December 18, 1997
December 29, 1997
January 8, 1998
January 9, 1998
January 13, 1998
January 22, 1998
January 28, 1998
January 29, 1998

February 3, 1998

Receive Agency comments on Appendix N, Rl

Submit monthly progress report

Submit revision package for Appendix N addressing agency comments
Submit DNAPL/Eastern Plume Report and Monthly progress report
Agency approval of Appendix N

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Receive (12/19/97) agency comments to previously submitted EA
chapters

Receive (12/29/97) USEPA Comments to Eastern Plume/DNAPL report
Receive (12/31/97) OEPA Comments to Eastern Plume/DNAPL report
Clarifications to agency EA comments requested by ROC letter
Submit monthly progress report

Telephone conference to obtain clarification on agency EA comments

(human health)

Meeting in US EPA’s Chicago offices to discuss Eastern Plume/DNAPL
report comments

Telephone conference to obtain clarifications on agency EA comments

Telephone conference to obtain clarifications on agency EA comments
(Ecological and revision schedule)

ROC letter regarding summary of previous EA clarification telephone calls




Date

Task/Activity/Deliverable/Milestone

February 10, 1998
February 12, 1998
March 10, 1998
Apnil 1, 1998

Apnl 8, 1998

Apnl 15, 1998

May 7, 1998

June 9, 1998

July 10, 1998
August 5, 1998
August 7, 1998
August 14, 1998
August 26, 1998
September 10, 1998
October 8, 1998
October 9, 1998
November 6, 1998
November 10, 1998
November 30, 1998
December 10, 1998

December 15, 1998

Submit monthly progress report

Meeting in Twinsburg, OH to discuss agency comment to EA chapters
and approach for finalization of remaining chapters

Submit monthly progress report

Receiver USEPA comments to revised Eastern Plume/DNAPL report
Submit monthly progress report

Submit Complete EA

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Revised Eastern Plume/DNAPL report submitted

Submit monthly progress report

Receive draft agency comments on EA

Meeting in Twinsburg, Ohio to discuss EA comments

Submit monthly progress report

Meeting to discuss EA technical issues (EPA office, Chicago)
Submit monthly progress report

Teleconference on EA comments

Submit monthly progress report

Receive additional agency comments on EA

Submit monthly progress report

Teleconference on EA comments




Date

Task/Activity/Deliverable/Milestone

January 6, 1999
January 8, 1999
January 22, 1999
February 3, 1999
February 9, 1999
February 10, 1999
February 23, 1999
March 9, 1999
March 16, 1999
April 8, 1999

April 9, 1999

May 10, 1999
May 17, 1999
June 7, 1999
June 9, 1999
June 18, 1999
July 9, 1999

July 12-21, 1999
July 28, 1999
August 8, 1999

September 1, 1999

Teleconference on EA comments (remaining item information status)
Submit monthly progress report

Submit EA Appendices

Agency MFLBC Sampling Letter received

Receive partial agency comments to EA/Appendices

Submit monthly progress report

ROC responds to MFLBC Sampling proposal

Submit monthly progress report

Receive additional agency comments to EA/Appendices, more
anticipated

Recelve final agency comments to EA/Appendicies

Submit monthly progress report

Submit monthly progress report

Agency response letter to ROC MFLBC sampling proposal received
Conference call to resolve details on MFLBC sampling program and
locations

Submit monthly progress report

Submit revised EA

Submit monthly progress report

Conduct additional MFLBC field sampling work

ROC proposal for Residential well sampling program via a conference call

Submit monthly progress report

Agency approval of residential well sampling program via a conference
call




Date

Task/Activity/Deliverable/Milestone

September 10, 1999

October 8, 1999

November 8, 1999

December 9, 1999

January 10, 2000

January 11, 2000

February 10, 2000

March 8, 2000

March 31, 2000

April 4, 2000

May 10, 2000

June 7, 2000

June 8, 2000

July 7, 2000

July 31, 2000

August 8, 2000

September 8, 2000

October 4, 20000

October 11, 2000

November 3, 2000
November 14, 2000

December 8, 2000

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Conduct Residential Well Sampling Program
Submit monthly progress report

Submit monthly progress report

Submit MFLBC Date Summary Report
Submit monthly progress report

Submit monthly progress report

Submit Residential Well Sampling Results
Submit monthly progress report

Submit monthly progress report

Received agency comment letter regarding draft Endangerment
Assessment

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Agencies/ROC meeting regarding agency’s comments to draft
Endangerment Assessment

Submit monthly progress report
Submit parts of the revised Endangerment Assessment (Chapter 1 — 4, 9)

Submut monthly progress report




Date

Task/Activity/Deliverable/Milestone

December 12, 2000
January 4, 2001
February 6, 2001
March 8, 2001

April 9, 2001

April 11, 2001

May 8, 2001

May 18, 2001

June 6, 2001

July 6, 2001

August 7, 2001
August 20, 2001
September 7, 2001
September 10, 2001
September 18, 2001
October 5, 2001
October 19, 2001
November 2, 2001
November 7, 2001
December 7, 2001
December 28, 2001
January 9, 2001
January 25, 2002
February 8, 2002
March 5, 2002

April 5, 2002

May 8, 2002

Submit parts of the revised Endangerment Assessment (Chapter 10)
Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Received agencies’ comments regarding Appendix |
Submit monthly progress report

Received agencies’ comments regarding Appendix |
Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Received agencies’ comments regarding indoor air
Received agencies’ comments regarding dermal exposure
Submit monthly progress report

Initial response to agencies’ September 7, 2001 letter
Submit Monthly progress report

Received agencies’ comment letter regarding EA issues
Response to agencies’ comments October 19, 2001
Submit monthly progress report

Submit monthly progress report

Submit draft final Endangerment Assessment (Human Health)
Submit monthly progress report

Submit revised EA Chapters VI and VI

Submit monthly progress report

Submit monthiy progress report

Submit monthly progress report

Submit monthly progress report




Date Task/Activity/Deliverable/Milestone
June 5, 2002 Submit monthly progress report
July 8, 2002 Submit monthly progress report

August 9, 2002
August 26, 2002
September 10, 2002
October 10, 2002
October 30, 2002
November 6, 2002
December 3, 2002
December 10, 2002
December 30, 2002
January 9, 2003
February 5, 2003
March 18, 2003
March 19, 2003
April 7, 2003

April 25, 2003

May 7, 2003

June 10, 2003
June 23, 2003

July 8, 2003

July 21, 2003
August 8, 2003

September 5, 2003

Submit monthly progress report

EPA submit comments regarding ecological part of EA
Submit monthly progress report

Submit monthly progress report

Submit Draft Endangerment Assessment (Human Health Part)
Submit monthly progress report

Meeting with the agencies regarding the ecological part of the EA
Submit monthly progress report

Agency comment letter regarding EA

Submit progress report

Submit monthly progress report

Meeting between agencies and ROC regarding FS
Submit monthly progress report

Submit monthly progress report

Submit revised EA Chapter | — VIII (Human Heaith)
Submit monthly progress report

Submit monthly progress report

Submit revised EA Chapter IX and X (Ecology)
Submit monthly progress report

Start groundwater sampling (36 MW, sandbank)
Submit monthly progress report

Submit monthly progress report
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RUTGERS ORGANIOCS CORPORATION
REMOVAL ACTION
SALEM, OHIO SITE
MONTHLY PROGRESS REPORT
AUGUST 2003

1.0 INTRODUCTION

This progress report has been prepared in accordance with Paragraph 14 of the
"Order" section of the Administrative Order by Consent (AOC) Docket No. V-W-
94-C-212, effective November 17, 1993, regarding a Removal Action at the
Nease Chemical Site in Salem, Ohio. The report summarizes the major activities
during the month along with investigation results and any problems encountered
on the project. Activities planned for next month are also presented.

2.0 SUMMARY OF ACTIVITIES PERFORMED

2.1 Project Activity

The activities that were initiated and/or completed during this month are
described below. Activities were performed in accordance with the Removal
Action AOC.

2.2 Work Plan Preparation/Reports

No work plans/reports were submitted this period.
2.3 Fieldwork

2.3.1 Site Inspections

The results of the monthly site inspection carried out at the site on August 12,
2003 are shown in Attachment 1.

2.3.2 Monthly Water Level Measurements

Water level measurements taken in monitoring wells at the site on August 12,
2003 are provided in Attachment 2.

2.3.3 Treatment Plant Operation

The treatment plant operated normally throughout the month.

2411 Meetings

No meetings were held this month.



3.0 VARIATIONS FROM THE APPROVED REMOVAL ACTION WORK
PLAN

There were no variations from the approved Removal Action Work Plan for the
month.

4.0 RESULTS OF INSPECTIONS, ENVIRONMENTAL SAMPLING,
TESTS AND ANALYSES

Water monitoring samples were collected from the treatment plant during
July/August. Attachment 3 and 4 include results from water and air samples
collected on July 15, 2003 and August 4, 2003. The mid-month sampling results
were not available at the time reporting. It will be included in next monthly report.
5.0 PROJECT SCHEDULE

The attached and updated Work Plan schedule identifies completion and target
dates for project activities.

6.0 DIFFICULTIES ENCOUNTERED AND ACTION TAKEN TO
RESOLVE PROBLEMS

No significant difficulties were reported this month

7.0 PERSONNEL CHANGES

No changes occurred during this month.

8.0 TYPES AND QUANTITIES OF REMOVED MATERIALS

For the period from July 1 through July 31, 2003 the following material was
removed:

. 20,935 gallons of leachate and/or backwash water were
disposed off-site at a licensed treatment facility.

o Approximately 244,433 gallons were pumped from Leachate
Collection System 1 (LCS-1) (total for LCS-1 =14,156,901
gallons).

o Approximately 12,510 gallons were pumped from Leachate
Collection System 2 (LCS-2) (total for LCS-2 = 1,016,730
gallons).

o No water was pumped from Pond 1 (total for the pond =

878,396 gallons).



o Approximately 22.78 pounds of organic compounds were
removed during pumping (estimate based on average
VOC/SVOC concentrations for each source).

9.0 ANTICIPATED PROJECT ACTIVITIES FOR AUGUST 2003

Removal Action activities scheduled for the upcoming month include on-going
implementation of the approved Removal Action Work Plan involving:

e Collection of groundwater from the existing collection systems LCS-1,
LCS-2 and Pond 1.

¢ Monthly Progress Report
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Table 1
Nease Site, Salem, Ohio
Removal Action Schedule

Date

Task/Activity/Deliverable/Milestone

November 17, 1993
November 17, 1993
November 23, 1993
November 28, 1993
December 1, 1993
December 9, 1993
December 10, 1993
December 17, 1993
January 3, 1994
January 10, 1994
January 15, 1994

January 17, 1994

January 24, 1994
February 4, 1994
February 10, 1994
February 11, 1994
March 2, 1994
March 10, 1994

April 10, 1994

Removal AOC Effective Date

Commence Preparation of Removal Action Work Plan
Submit Treatment Plant Performance Evaluation Work Plan (Rev #1)
USEPA Conditional Approval of TPPEWP

Commence Treatment Plant Performance Evaluation
Complete Treatment Plant Performance Evaluation
Submit monthly progress report

Submit Removal Action Work Plan (Rev #0) to USEPA
USEPA Approval of TPPEWP (Rev #1)

Submit monthly progress report

Complete Treatment Plant Data Analysis and Evaluation

Notify EPA of inability of Treatment Plant to meet proposed discharge
criteria. Commence preparation of Treatment Plant Modifications Work
Plan (TPMWP)

USEPA disapproval of Removal Action Work Plan (Rev. #0) and
associated comments

Submit Revised Removal Action Work Plan (Rev #1) and Response to
Agency comments

Submit monthly progress report

Submit Treatment Plant Performance Evaluation Report (TPPER)
Submit Treatment Plant Modifications Work Plan (TPMWP, Rev. #0)

Submit monthly progress report

Submit monthly progress report




Date Task/Activity/Deliverable/Milestone

April 13, 1994 Submit Revised Removal Action Work Plan (Rev #2) and Response to
Agency comments

Apnl 20, 1994 Submit Revised TPMWP (Rev #1) and Response to Agency comments

May 10, 1994 Submit monthly progress report

May 13, 1994 Submit Updates (Rev #3) to Removal Action Work Plan (Rev #2) and
Response to Agency comments

May 25, 1994 USEPA approval of Revised RA Work Plan (Rev #2). Commence work
on Work Plan implementation

May 25, 1994 Commence Preparation of Removal Action WP Addendum

June 1, 1994 Receipt of USEPA approval of Revised RA Work Plan (Rev #3)

June 10, 1994

June 24, 1994

July 10, 1994

July 26, 1994

July 28, 1994
August 10, 1994
August 30, 1994
September 10, 1994
September 23, 1994
October 3, 1994
October 4, 1994
October 10, 1994
November 9, 1994

November 10, 1994

Submit monthly progress report

Submit TPMWP (Rev #2)

Submit monthly progress report

Submit Treatment Plant Modifications Design Technical Memorandum
(TPMDTM, Rev #0)

Receipt of USEPA approval of TPMWP (Rev #2 with revised Table 4)
Submit monthly progress report

Submit Removal Action Work Plan Addendum (RAWPA)

Submit monthly progress report

Receipt of USEPA Comments or TPMDTM

Submit TPMDTM (Rev #1)

Submit TPMDTM (Rev #1)

Submit monthly progress report

Submit TPMDM (Rev #2)

Submit monthly progress report




Date

Task/Activity/Deliverable/Milestone

December 1, 1994
December 10, 1994
December 12-19,
1994

January 10, 1995
January/February/
March, 1995
February 10, 1995
March 10, 1995
March 13-16, 1995
Aprnil 10, 1995
April 24, 1995
May 4, 1995

May 10, 1995
June 10, 1995
July 10, 1995

July 21, 1995

July 26, 1995
August 10, 1995
September 10, 1995
October 10, 1995

November 10, 1995

December 10, 1995

Receipt of USEPA approval of TPMDTM (Rev #2)

Submit monthly progress report

RAWPA Extraction Well and Piezometer Installation
Submit monthly progress report

Construction of TPMWP/TPMDTM measures

Submit monthly progress report

Submit monthly progress report

Performance of Field Pumping Tests (E4 and S7)

Submit monthly progress report

Submit status report on RAWPA, Task 5

Start on-site treatment plant

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit treatment plant 1% month operation summary report
Submit Cone penetrometer testing report and additional investigation plan
Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report




Date

Task/Activity/Deliverable/Milestone

January 8-12, 1996
January 10, 1996
February 10, 1996
March 10, 1996
April 10, 1996

April 18, 1996

April 24, 1996

May 10, 1996

May 23, 1996

June 10, 1996

July 8-12, 1996
July 10, 1996
August 6, 1996
September 10, 1996
October 10, 1996
November 10, 1996
December 10, 1996
January 10, 1997
February 10, 1997
March 10, 1997

April 10, 1997

Conduct 2™ Round of cone penetrometer testing on site
Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Discontinue Outfall Discharge

Agency Meeting — Discuss CPT results and future action plan
Submit monthly progress report

Submit 1996 IRM Seep Investigation and Fabric Barnier Work Plan
Submit monthly progress report

Install Piezometers and modify fabric barriers

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report

Submit monthly pragress report

Submit monthly progress report

Submit monthly progress report

Submit monthly progress report -

Submit monthly progress report




Date

Task/Activity/Deliverable/Milestone

May 9, 1997

May 13, 1997

June 9, 1997

July 8, 1997

August 8, 1997
September 10, 1997
October 10, 1997
November 10, 1997
December 10, 1997
January 9, 1998
February 10, 1998
March 10, 1998
April 8, 1998

May 7, 1998

June 9, 1998

June 30, 1998

July 10, 1998
August 7, 1998
August 19, 1998
September 10, 1998

October 9, 1998

Submit monthly progress report
Sample seep piezometers
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Sample Seep Sheen

Submit monthly progress report

Submit monthly progress report

Install 1 new fabric barrier and remover 1 old one

Submit monthly progress report

Submit monthly progress report




Date

Task/Activity/Deliverable/Milestone

November 10, 1998
December 10, 1998
January 8, 1999
February 10, 1999
March 9, 1999
April 9, 1999

May 10, 1999

June 9, 1999

July 9, 1999
August 9, 1999
September 10, 1999
October 8, 1999
November 8, 1999
December 9, 1999
January 10, 2000
February 10, 2000
March 8, 2000

Apnil 4, 2000

May 10, 2000

June 8, 2000

July 7, 2000

i

Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report

Submit monthly progress report




Date

Task/Activity/Deliverable/Milestone

August 8, 2000
September 8, 2000

October 4, 2000
November 3, 2000
December 8, 2000
January 4, 2001
February 6, 2001
March 8,2001

April 9, 2001

May 8, 2001

June 6, 2001

July 6, 2001
August 7, 2001
September 10, 2001
October 5, 2001
November 7, 2001
December 7, 2001
January 9, 2002
February 8, 2002
March 5, 2002
Aprl 5, 2002

May 8, 2002

June 5, 2002

July 8, 2002
August 9, 2002

September 10, 2002

Submit monthly progress report
Submit monthly progress report

Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report

Submit monthly progress report




Date

Task/Activity/Deliverable/Milestone

October 10, 2002
November 6, 2002
December 10, 2002
January 9, 2003
February 7, 2003
March 19, 2003
Apnl 7, 2003

May 7, 2003

June 10, 2003
July 8, 2003
August 8, 2003

September 5, 2003

Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report
Submit monthly progress report

Submit monthly progress report
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Sep-05-03 11:49A Howells & Baird, Inc. 330 332 4058

Site Inspection Form
Ruetgers Organics Corporation
Nease Site, Salem, Chio

Date of inspection: | 08/12/03}
Entry Time: 9:00
Exit Time: 4:00

Weather: Cloudy, cool

Inspector’'s Name: Denny Lane
Inspector's Company: Howells & Baird, Inc.

INSPECTION RESULTS
SPECIFIC OBSERVATIONS: STRUCTURES

(Responces: S = Satisfactory, U = Unsatisfactory, Yes/No, Levels in Ft., NA = Not Applicable)

Quick Water Berm
Pump Connect Level Erosion
Leachate Collection System 1 (LCS 1) S S 5.57 NA
Leachate Collection System 2 (LCS 2) S S 11.91 NA
Pond 1 Pumphouse S S 9.05 NA
Pond 1 Berm NA NA NA NO
Pond 2 Embankment NA NA NA NO
Exclusion Area A Embankment NA NA NA NO
StoraggTank NA S NA NA
SPECIFIC OBSERVATION: SEDIMENT BARRIERS
Condition of sediment barriers
Fabric Bypass Needs
Barrier ID Intact? Evident Maint.
Sediment Control
Structure 1 YES NO NO
Sediment Control
Structure 2 YES NO NO
Fabric Barrier 2 YES NO NO
Fabric Barrier 3 YES NO NO
Fabric Barrier 4 YES NO NO
Fabric Barrier 4a YES NO NO
Fabric Barrier 5 YES NO NO
Fabric Barrier 8 YES NO NO
Fabric Barrier 9 YES NO NO
Fabric Barrier 10 YES NO NO
Rock Barrer 1 YES NOQ NO
Rock Barrier 2 YES NO NO
Pond 7 - Narth YES NO NO
Pond 7 - South YES NO NO

Page 4



Sep-05-03 11:49A Howells & Baird, Inc.

Site Inspection Form
Ruetgers Organlcs Corporation
Nease Site, Satem, Ohlo

SPECIFIC OBSERVATIONS: SEEPS

Located Magnitude
SeepID |onMap |Area (%) Flow?, Ponding?
94-7-1 YES 20 Non-flowing seep
96-8-2 YES 20 Non-flowing seep

Inspector's Name

Déﬂdc:s L- iﬂ: e

Inspe s Signature 2

Date

9-3-03

Page 5

330 332 4058






Sep-05-03 11:49A Howells & Baird, Inc. 330 332 4058

Monthly Monitoring Well Water L.evel Measurement Form
Ruetgers Organics Corporation
Nease Site, Salem, Ohio

Date of Inspection: Ji 12-Aug-03
Entry Time: 9:00 Exit Time: 4.00

Inspector's Name: Denny Lane
Inspector's Company: Howells & Baird

Inspector's Signature

Number | Water Lock Date Comments
(feet) Intact?
PZ-5T 14.39 Yes 08/12/03
PZ-58 16.80 Yes 08/12/03
PZ-6B-U 14.22 Yes 08/12/03
PZ-6B-M 13.41 Yes 08/12/03
PZ-6B-L 11.52 Yeés 08/12/03
PZ-7 6.11 Yes 08/12/03
RW-1 2295 Yes 08/12/03
S-1 14 .93 Yes 08/12/03
S-2 7.82 Yes 08/12/03
S-3 4.53 Yes 08/12/03
S-4 3.83 Yes 08/12/03
S-5 11.60 Yes 08/12/03
5-6 4.61 Yes 08/12/03
S-7 3.89 Yes 08/12/03
S-8 2.31 Yes 08/12/03
S-9 13.80 Yes 08/12/03
S-10 7.40 Yes 08/12/03
S-11 8.13 Yes 08/12/03
S-12 2.91 ‘Yes 08/12/03
S-13 373 Yes 08/12/03
S-14 0.00 Yes 08/12/03
S-15 Q.00 Yas 08/12/03
S-16 11.01 Yeas 08/12/03
S-17 0.00 Yes 08/12/03
S-18 6.66 Yes 08/12/03
S-19 0.00 Yes 08/12/03
SP-1 4.00 Yes 08/12/03
SP-2 3.66 Yes 08/12/03
SP-3 3.99 Yes 08/12/03
SP-4 458 Yas 08/12/03
SP-5 3.67 Yes 08/12/03
SP-6 4.88 Yes 08/12/03

Page 3
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Sep-05-03 11:49A Howells & Baird, Inc.

Monthly Monitoring Well Water Level Measurement Form
Ruetgers Organics Carporation
Nease Site, Salem, Ohio

Date of Inspection: Ji 12-Aug-03
Entry Time: 900 Exit Time; 4.00

Inspector's Name: Denny Lane
Inspector's Company: Howells & Baird

Inspector's Signature

330 332 4058

Well Depth to Casing &
Number | Water Lock Date Comments
(feet) Intact?
FVEG 9.29 Yes 08/12/03
GUBA 1.33 Yes 08/12/03
H-S 3.11 Yes 08/12/03
HUBA 13.98 Yes 08/12/03
HVF1 10.85 Yes 08/12/03
I-SHALE 14.60 Yéas 08/12/03
ILBA 48.89 Yes 08/12/03
i-S 14 61 Yes 08/12/03
IUBA 28.01 Yes 08/12/03
JLBA 4.21 Yes 08/12/03
JVF2 11.49 Yes 08/12/03
JVF3 9.28 Yes 08/12/03
JVF4 6.65 Yes 08/12/03
KLBA 0.00 Yes 08/12/03
KVF2 0.00 Yes 08/12/03
KVF4 2.58 Yes 08/12/03
LBA 21.82 Yes 08/12/03
LVF1 14.61 Yes 08/12/03
LVF2 15.84 Yes 08/12/03
P-1A 5.24 Yes 08/12/03
P-2A 6.73 Yes 08/12/03
P-3A 6.96 Yes 08/12/03
P-1U 37.65 Yes 08/12/03
P-1L 33.96 Yes 08/12/03
P-2U 30.01 Yeas 08/12/03
P-2L 42.38 Yeas 08/12/03
PZ-1 11.03 Yes 08/12/03
PZ-2 13.37 Yes 08/12/03
PZ-3S 8.03 Yes ' 08/12/03
PZ-3M 17.27 Yes 08/12/03
PZ-3B 30.32 Yes 08/12/03
PZ-4S 9.91 Yes 08/12/03
PZ-4M 17.27 “Yes 08/12/03
PZ-4B 24.75 Yes 08/12/03
P2-58 3.19 Yes 08/12/03
PZ-5M 14.19 "Yeas 08/12/03

Page 2
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Sep-05-03 11:48A Howells & Baird, Inc. 330 332 4058

Monthly Monitoring Welli Water Level Measurement Form
Ruetgers Organics Corporation
Nease Site, Salem, Ohio

Date of Inspection: Ji August 12, 2003
Entry Time: 9.00 Exit Time: 4:00

Inspector's Name: Denny Lane

Well Depth to Casing &
Number | Water Lock Date Comments
(feet) Intact?

AUBA 27 62 Yes 08/12/03
A-S 5.63 Yes . 08/12/03
B-S 7.41 Yes 08/12/03
C-8 3.31 Yes 08/12/03
CLBA 12.90 Yes 08/12/03
CUBA 9.55 Yes 08/12/03
D-1 21.51 Yes 08/12/03
D-2 22.85 Yes 08/12/03
D-3 9.03 Yes 08/12/03
D4 20.83 Yes 08/12/03
D-5 31.20 Yes 08/12/03
D-6 18.11 Yes 08/12/03
D-7 0.89 Yes 08/12/03
D-8 0.00 Yes 08/12/03
D-9 13.28 Yes 08/12/03
D-10 9.11 Yes 08/12/03
D-11 22.00 Yes 08/12/03
D-12 20.82 Yes 08/12/03
D-13 29.35 Yes 08/12/03
D-14 5.91 Yes 08/12/03
D-15 5.11 Yas 08/12/03
D-16 0.00 Yes 08/12/03
D-17 2.63 Yes 08/12/03
DLBA 0.00 Yes 08/12/03]2.1 PS| on Guage
DVF2 (7) Yes 08/12/03]Lid Bolted On
DVF3 3.67 Yes 08/12/03
ELBA 1.21 Yes 08/12/03
EVF1 539 Yes ) 08/12/03
EVF2 9.31 Yes 08/12/03
EVF3 4.79 Yeas 08/12/03
EVF4 3.68 Yes 08/12/03
EW-4 9.24 Yes 08/12/03
EW-5 9.91 Yes 08/12/03
FLBA 9.87 Yes 08/12/03
FVF3 10.60 Yes 08/12/03
FVF4 11.61 Yes 08/12/03

Page 1
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Attachment 3

Water/Air Sampling Results — July 15, 2003



Exygen

RESEARCH

recise Research.
Proven Results.

RUTGERS ORGANICS CORPORATION/EHS DEPT.
201 STRUBLE ROAD

STATE COLLEGE , PA 16801
Account Number 155

Contact:

RAINER DOMALKSKI

Client ID, INFLUENT 7-15-03

Lab ID. L34871-1

Date Received

Page 1

16-JUL-03

Date Reported: 18-AUG-03

Invoice Number

31948

Date Collected- 15-JUL-03

LIMIT
OF

PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
BOD-5 DAY mg/L 58 1 SM 5210 17-JUL-03 TGA
IRON-LOW LEVEL ng/L 18.8 .0005 EPA 200 8 22-JUL-03 JMS
PESTICIDE ANALYSIS

KEPONE ug/L U 042 042 SOP 6.2 07-AUG-03 JEG
PHOTOMIREX ug/L U 006 006 SOP 6 2 07-AUG-03 JEG
MIREX ug/L U o002 .002 SOP 6.2 07-AUG-03 JEG
PH PH UNITS 7.16 0 EPA 150.1 23-JUL-03 CEE
TOTAL DISSOLVED SOLIDS mg/L 524 10 EPA 160.1 21-JUL-03 STL
TOTAL SUSPENDED SOLIDS mg/L 32 4 EPA 160.2 21~-JUL-03 STL

Comments: Please see Narrative L34871 for comments related to this sample.

Submitted by
Exygen Research
Reviewed and Approved by.

3058 Research Drive

R4 State College, PA 16801, USA

T 814.272.1039
A F: 814.231.1580
exygen com



E

J Precise Research.

Proven Results.

RESEARCH

RUTGERS ORGANICS CORPORATION/EHS DEPT
201 STRUBLE ROAD

Page 1

Dace Received. 16-JUL-03

Date Reported 18-AUG-03

STATE COLLEGE , PA 16801

Account Number: 155 Invoice Number 31948

Contact: RAINER DOMALKSKI Date Collected 15-JUL-03
Client ID. LGAC 2-3-7-15-03
Lab ID: L34871-2

LIMIT
OF

PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
BOD-5 DAY mg/L 5 1 SM 5210 17-JUL-03 TGA
JRON-LOW LEVEL mg/L 704 .0005 EPA 200.8 22-JUL-03 JMS
PESTICIDE ANALYSIS
KEPONE ug/L U .042 .042 S0P 6.2 07-AUG-03 JEG
PHOTOMIREX ug/L U 006 .006 S0P 6.2 07-AUG-03 JEG
MIREX ug/L U .002 .002 SOP 6.2 07-AUG-03 JEG
PH PH UNITS 7 86 0 EPA 150.1 23-JUL-03 CEE
TOTAL DISSOLVED SOLIDS mg/L 596 10 EPA 160 1 21-JUL-03 STL
TOTAL SUSPENDED SOLIDS mg/L < 4 4 EPA 160 2 21-JUL-03 STL
VOLATILE ANALYSIS
VINYL CHLORIDE ug/L < 10 10 EPA 8260B 29-JUL-03 JEG
DICHLOROMETHANE ug/L < 5 5 EPA 8260B 29-JUL-03 JEG
1, 1-DICHLOROETHENE ug/L <5 5 EPA 8260B 29-JUL-03 JEG
CIS-1,2-DICHLOROETHENE ug/L <5 5 EPA 8260B 29-JUL-03 JEG
TRANS-1, 2-DICHLOROETHENE ug/L < 5 5 EPA 8260B 29-JUL-03 JEG
CHLCROFORM ug/L < 5 S EPA 8260B 29-JUL-03 JEG
1,2-DICHLOROETHANE ug/L < 5 5 EPA 8260B 29-JUL-03 JEG
1,1, 1-TRICHLOROETHANE ug/L < 5 S EPA 8260B 29-JUL-03 JEG
1,1,2,2-TETRACHLOROETHANE ug/L < 5 5 EPA 8260B 29-JUL-03 JEG
1, 2-DICHLOROPROPANE ug/L <5 5 EPA 8260B 29-JUL-03 JEG
TRICHLOROETHENE ug/L < 5 5 EPA 8260B 29-JUL-03 JEG
BENZENE ug/L < 5 5 EPA 8260B 29-JUL-03 JEG
TETRACHLOROETHENE ug/L < 5 5 EPA 8260B 29-JUL-03 JEG
TOLUENE ug/L < 5 5 EPA B260B 29-JUL-03 JEG
CHLOROBENZENE ug/L < 5 S EPA 8260B 29-JUL-03 JEG
ETHYLBENZENE ug/L < 5 S EPA 8260B 29-JUL-03 JEG
M, P-XYLENE ug/L < 5 S EPA B8260B 29-JUL~-03 JEG
O-XYLENE ug/L < 5 S EPA B8260B 29-JUL-03 JEG
ACETONE ug/L < 10 10 EPA 8260B 29-JUL-03 JEG

.‘%,

BA\3058 Research Drive

State College, PA 16801, USA

AT: 814.272.1039
& F: 814 231.1580
exygen com



E)Q'g

recise Research.
Proven Results.

cn

RESEARCH

RUTGERS ORGANICS CORPORATION/EHS DEPT
201 STRUBLE ROAD

STATE COLLEGE , PA 16801
Account Number 155

Contact -

RAINER DOMALKSKI

Client ID LGAC 2-3-7-15-03

Lab ID: L34871-2

Date Receaved 16-JUL-03
Date Reported 18-AUG-03

Invoice Number 31948

Date Collected 15-JUL-02

LIMIT
QF
PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
2-BUTANONE ug/L < 10 10 EPA 8260B 29-JUL-03 JEG
CHLOROMETHANE ug/L < 10 10 EPA 8260B 29-JUL-03 JEG
CIS-1,3-DICHLOROPROPENE ug/L < 5 5 EPA 8260B 29-JUL-03 JEG
TRANS-1, 3-DICHLOROPROPENE ug/L < 5 5 EPA 8260B 29-JUL-03 JEG
BROMOFORM ug/L < 5 5 EPA 8260B 29-JUL-03 JEG
DIBROMOCHLOROMETHANE ug/L <5 5 EPA 8260B 23-JUL-03 JEG
BROMODICHLOROMETHANE ug/L <5 5 EPA 8260B 23-JUL-03 JEG
CARBON TETRACHLORIDE ug/L <5 5 EPA 8260B 29-JUL-03 JEG
BROMOMETHANE ug/L < 10 10 EPA 8260B 29-JUL-03 JEG

Comments- <none>

Submitted by
Exygen Research
Reviewed and Approved by:

Charles Sitons
Laboratory Manag

3058 Research Drive
State College, PA 16801, USA

g1 814.272.1039
F: 814.231.1580
exygen com



Exygen.

recise Research.
Proven Results.

RUTGERS ORGANICS CORPORATION/EHS DEPT
201 STRUBLE ROAD

STATE COLLEGE , PA 16801

Account Number. 155

Contact

RAINER DOMALKSKI

Page. 1
Date Received 16-JUL-03
Date Reported 18-AUG-03

Invoice Number: 31948

Date Collected 15-JUL-03
Client ID: OUTFALL 7-15-03
Lab ID. L34871-3
LIMIT
OF
PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
SILVER-LOW LEVEL mg/L < .0003 0003 EPA 200.8 22-JUL-03 JMS
ALUMINUM-LOW LEVEL mg/L 0255 0005 EPA 200.8 22-JUL-03 JMs
ARSENIC-LOW LEVEL mg/L .0291 .0003 EPA 200.8 22-JUL-03 JMs
BERYLLIUM-LOW LEVEL mg/L < 0004 0004 EPA 200 8 22-JUL-03 JMs
BOD-5 DAY mg/L 5 1 SM 5210 17-JUL-03 TGA
CADMIUM-LOW LEVEL wg/L < .0003 0003 EPA 200.8 22-JUL-03 JMs
CYANIDE-FREE mg /L < .005 005 EPA 335.4 29-JUL-03 JPB
coD mg/L < 10 10 EPA 410.4 21-JUL-03 STL
CHROMIUM-LOW LEVEL mg/L 000795 0006 EPA 200.8 22-JUL-03 JMS
COPPER-LOW LEVEL ng/L 00123 001 EPA 200.8 22~JUL-03 JMS
IRON-LOW LEVEL mg/L 1.17 .0005 EPA 200.8 22-JUL-03 JMS
MERCURY mg/L < .0002 .0002 EPA 74702 23-JUL-03 STL
PESTICIDE ANALYSIS
KEPONE ug/L U .042 .042 SOP 6 2 07-AUG-03 JEG
PHOTOMIREX ug/L U .006 .006 SOP 6.2 07-AUG-03 JEG
MIREX ug/L U .002 .002 SOP 6.2 07-AUG-03 JEG
AMMONIA mg/L 1 1 EPA 350.1 22-JUL-03 STL
NICKEL-LOW LEVEL mg/L .0124 0006 EPA 200.8 22-JUL-03 aMs
OIL & GREASE mg/L <96 9.6 EPA 1664A 29-JUL-03 STL

3058 Research Drive

\T: 814.272.1039
24 F. 814.231.1580
exygen com

State College, PA 16801, USA



E
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a Precise Research.

Proven Results.

RESEARCH

RUTGERS ORGANICS CORPORATION/EHS DEPT.
201 STRUBLE ROAD

STATE COLLEGE , PA 16801
Account Number: 155

Date Received
Date Reported

Page 2

16-JUL-03
18-AUG-03

Involce Number. 31948

Contact- RAINER DOMALKSKI Date Collected 15-JUL-03
Client ID. OUTFALL 7-15-03
Lab ID- L34871-3
LIMIT
OF
PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
LEAD-LOW LEVEL ng/L 00102 0003 EPA 200.8 22-JUL-032 JMS
PESTICIDE/PCB ANALYSIS
METHOXYCHLOR ug/L < 02 02 EPA 8081 06-AUG-03 CAK
PH PH UNITS 7.74 0 EPA 150.1 23-JUL-03 CEE
ANTIMONY-LOW LEVEL mg/L < .0004 .0004 EPA 200 8 22-JUL-03 JMS
SEMI-VOLATILE ANALYSIS
ANTHRACENE ug/L < 10 10 EPA 8270C 18-AUG-03 cp
BENZO (A) ANTHRACENE ug/L < 10 10 EPA 8270C 18-AUG-03 cP
BENZO (K) FLUORANTHENE ug/L < 10 10 EPA 8270C 18-AUG-03 cp
3, 4 - BENZOFLUORANTHENE ug/L < 10 10 EPA 8270C 18-AUG-03 cp
BENZO (B) FLUORANTHENE ug/L < 10 10 EPA 8270C 18-AUG-03 cp
BENZO (G, H, I) PERYLENE ug/L < 10 10 EPA 8270C 18-AUG-03 cp
BENZO (A) PYRENE ug/L < 10 10 EPA 8270C 18-AUG-03 cP
CHRYSENE ug/L < 10 10 EPA 8270C 18-AUG-03 cP
DIBENZ (A, H) ANTHRACENE ug/L < 10 10 EPA 8270C 18-AUG-03 cP
FLUORENE ug/L < 10 10 EPA 8270C 18-AUG-03 cep
INDENO (1,2, 3-CD) PYRENE ug/L < 10 10 EPA 8270C 18-AUG-03 cp
NAPHTHALENE ug/L < 10 10 EPA 8270C 18-AUG-03 cp
PHENANTHRENE ug/L < 10 10 EPA 8270C 18-AUG-03 cp
PYRENE ug/L < 10 10 EPA 8270C 18-AUG-03 cp
PHENOL ug/L < 10 10 EPA 8270C 18-AUG-03 cp
4 -METHYLPHENOL ug/L < 10 10 EPA 8270C 18-AUG-03 cp
1,3 -DICHLOROBENZENE ug/L < 10 10 EPA 8270C 18-AUG-03 cp
1,4 -DICHLOROBENZENE ug/L < 10 10 EPA 8270C 18-AUG-03 cp
1, 2-DICHLOROBENZENE ug/L < 10 10 EPA 8270C 18-AUG-03 cp
DIMETHYL PHTHALATE ug/L < 10 10 EPA 8270C 18-AUG-03 cp
BUTYLBENZYL PHTHALATE ug/L < 10 10 EPA 8270C 18-AUG-03 ce
DI-N-BUTYL PHTHALATE ug/L < 10 10 EPA 8270C 18-AUG-03 cp
2 -METHYLNAPHTHALENE ug/L < 10 10 EPA 8270C 18 -AUG-03 cp
3, 4-DICHLORONITROBENZENE ug/L < 10 10 EPA 8270C 18-AUG-03 cp
DIPHENYL SULFONE ug/L < 10 10 EPA 8270C 18 -AUG-03 cp

3058 Research Drive
State College, PA 16801, USA

T: 814.272.1039
F. 814.231.1580
exygen com



cn

E)Q{g

RESEARCH

recise Research.
Proven Results.

RUTGERS ORGANICS CORPORATION/EHS DEPT
201 STRUBLE ROAD

STATE COLLEGE , PA 16801

Account Number: 155

Date Received
Date Reported

Page 3

16-JUL-03
18-AU0G-03

Invoice Number 31948

Contact: RAINER DOMALKSKI Date Collected 15-JUL-03
Client ID- OUTFALL 7-15-03
Lab ID L34871-3
LIMIT
OF
PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
TOTAL DISSOLVED SOLIDS mg/L 620 10 EPA 160.1 21-JUL-03 STL
THALLIUM-LOW LEVEL mg/L < .0002 0002 EPA 200.8 22-JUL-03 JMs
TOTAL ORGANIC CARBON mg/L <1 1 EPA 415 1 24-JUL-03 STL
TOTAL SUSPENDED SOLIDS mg/L < 4 4 EPA 160 2 21-JUL-03 STL
VOLATILE ANALYSIS
VINYL CHLORIDE ug/L < 10 10 EPA 8260B 29-JUL-03 JEG
DICHLOROMETHANE ug/L <5 5 EPA B260B 29-JUL-03 JEG
1, 1-DICHLOROETHENE ug/L < 5 5 EPA 8260B 29-JUL-03 JEG
CIS-1,2-DICHLOROETHENE ug/L <5 5 EPA 8260B 29-JUL-03 JEG
TRANS-1, 2-DICHLOROETHENE ug/L <5 5 EPA 8260B 29-JUL-03 JEG
CHLOROFORM ug/L <5 5 EPA B260B 29-JUL-03 JEG
1,2-DICHLOROETHANE ug/L <5 5 EPA 8260B 29-JUL-03 JEG
1,1,1-TRICHLOROETHANE ug/L <5 5 EPA 8260B 29-JUL-03 JEG
1,1,2,2-TETRACHLOROETHANE ug/L <5 5 EPA 8260B 29-JUL-03 JEG
1, 2-DICHLOROPROPANE ug/L <5 5 EPA 8260B 29-JUL-03 JEG
TRICHLOROETHENE ug/L <5 5 EPA 8260B 29-JUL-03 JEG
BENZENE ug/L <5 5 EPA 8260B 29-JUL-03 JEG
TETRACHLOROETHENE ug/L <5 5 EPA 8260B 29-JUL-03 JEG
TOLUENE ug/L <5 5 EPA B260B 29-JUL-03 JEG
CHLOROBENZENE ug/L <5 5 EPA 8260B 29-JUL-03 JEG
ETHYLBENZENE ug/L <5 5 EPA 8260B 29-JUL-03 JEG
M, P-XYLENE ug/L <5 5 EPA 8260B 29-JUL-03 JEG
0-XYLENE ug/L <5 5 EPA 8260B 29-JUL-03 JEG
RACETONE ug/L < 10 10 EPA 8260B 29-JUL-03 JEG
2-BUTANONE ug/L < 10 10 EPA 82608 29-JUL-03 JEG
CHLOROMETHANE ug/L < 10 10 EPA 8260B 29-JUL-03 JEG
CIS-1,3-DICHLOROPROPENE ug/L <5 ) EPA 8260B 29-JUL-03 JEG
TRANS-1, 3-DICHLOROPROPENE ug/L <5 5 EPA 8260B 29-JUL-03 JEG
BROMOFORM ug/L <5 5 EPA 8260B 29-JUL-03 JEG
DIBROMOCHLOROMETHANE ug/L <5 5 EPA 8260B 29-JUL-03 JEG
BROMODICHLOROMETHANE ug/L <5 5 EPA 8260B 29-JUL-03 JEG
CARBON TETRACHLORIDE ug/L <5 5 EPA 8260B 29-JUL-03 - JEG

3058 Research Drive
State College, PA 16801, USA

AT 814.272.1039
D F: 814.231.1580
exygen com
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Exygen

recise Research.
Proven Results,

RUTGERS ORGANICS CORPORATION/EHS DEPT

201 STRUBLE ROAD
STATE COLLEGE , PA 16801
Account Number: 155

Contact. RAINER DOMALKSKI

Client ID: OUTFALL 7-15-03

Lab ID L34871-3

Page 4

Date Received 16-JUL-03
Date Reported 18-AUG-03

Invoice Number 31948

Date Collected 15-JUL-03

LIMIT
OF
PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
BROMOMETHANE ug/L < 10 10 EPA 8260B 29-JUL-03 JEG
ZINC-LOW LEVEL mg/L 0019 .0005 EPA 200 8 22-JUL-03 JMS

Comments <none>

Submitted by
Exygen Research
Reviewed and Approved by

Charles Simgpns
Laboratory Man,

3058 Research Dnive

State College, PA 16801, USA

T. 814.272.1039
F: 814.231.1580
exygen com
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a Precise Research.

RESEARCH Page 1
Proven Results.

RUTGERS ORGANICS CORPORATION/EHS DEPT Date Received 16-JUL-02

201 STRUBLE ROAD Date Reported 18-AUG-03

STATE COLLEGE , PA 16801

Account Number: 155 Invoice Number 31948

Contact: RAINER DOMALKSKI Date Collected 10-JUL-03
Client ID: TRIP BLANK
Lab ID. L34871-4

LIMIT
OF

PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
VOLATILE ANALYSIS
VINYL CHLORIDE ug/L < 10 10 EPA 8260B 28~JUL-03 JEG
DICHLOROMETHANE ug/L < 5 5 EPA 8260B 28~JUL-03 JEG
1,1-DICHLOROETHENE ug/L <5 5 EPA 8260B 28~-JUL-03 JEG
C1S-1,2-DICBLOROCETHENE ug/L < 5 5 EPA 8260B 28-JUL-03 JEG
TRANS-1, 2-DICHLOROETHENE ug/L < 5 S EPA 8260B 28-JUL-03 JEG
CHLOROFORM ug/L < 5 5 EPA 8260B 28-JUL-03 JEG
1,2-DICHLOROETHANE ug/L < 5 5 EPA 8260B 28~JUL-03 JEG
1,1,1-TRICHLOROETHANE ug/L < 5 5 EPA 8260B 28-JUL-~03 JEG
1,1,2,2-TETRACHLOROETHANE ug/L < 5 5 EPA 8260B 28-JUL-03 JEG
1, 2-DICHLOROPROPANE ug/L < 5 5 EPA 8260B 28-JUL-03 JEG
TRICHLOROETHENE ug/L < 5 5 EPA 8260B 28-JUL-03 JEG
BENZENE ug/L <5 5 EPA 8260B 28-JUL-03 JEG
TETRACHLORCETHENE ug/L < 8 S EPA 8260B 28-JUL-03 JEG
TOLUENE ug/L < 5 5 EPA 8260B 28-JUL-03 JEG
CHLOROBENZENE ug/L < 5 5 EPA B260B 28-JUL-03 JEG
ETHYLBENZENE ug/L < 5 5 EPA 8260B 28-JUL-03 JEG
M, P-XYLENE ug/L < 5 S EPA 8260B 28-JUL-03 JEG
O-XYLENE ug/L < 5 5 EPA 8260B 28-JUL-03 JEG
ACETONE ug/L < 10 10 EPA 8260B 28-JUL-03 JEG
2-BUTANONE ug/L < 10 10 EPA 8260B 28-JUL-03 JEG
CHLOROMETHANE ug/L < 10 10 EPA 8260B 28-JUL-03 JEG
CIS-1,3-DICHLOROPROPENE ug/L <5 5 EPA 8260B 28-JUL-03 JEG
TRANS-1, 3-DICHLOROPROPENE ug/L < 5 5 EPA 8260B 28-JUL-03 JEG
BROMOFORM ug/L < 5 5 EPA 8260B 28-JUL-03 JEG
DIBROMOCHLOROMETHANE ug/L <5 5 EPA 8260B 28-JUL-03 JEG
BROMODICHLOROMETHANE ug/L <5 5 EPA 8260B 28-JUL-03 JEG
CARBON TETRACHLORIDE ug/L < 5 5 EPA 8260B 28-JUL-03 JEG
BROMOMETHANE ug/L < 10 10 EPA 8260B 28-JUL-03 JEG

Comments <none>

Submitted by
Exygen Research
Reviewed and Approved by

et

Charles S%&é

Laboratory Manag)

058 Research Drive

\1. 814.272.1039
A . 814.231.1580

exygen com



Exygen..

recise Research.
Proven Results.

RUTGERS ORGANICS CORPORATION/EHS DEPT.

201 STRUBLE ROAD
STATE COLLEGE, PA
ACCOUNT 155

16801

Date Received.

Date Reported

Invoice Number:

15-Jul-03
11-Aug-03

Contact  RAINER DOMALSKI Date Collected 15-Jul-03
Client ID: AGAC-F-7-15-03
Lab ID L34871-5
LIMIT
OF
PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
VOLATILE ANALYSIS
BROMODICHLOROMETHANE ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
BROMOFORM ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
DIBROMOCHLOROMETHANE ppb (v/v) <1l 1 EPA-19 TO-14 04-Aug-03 STL
DIBROMOMETHANE ppb (v/V) <1 i EPA-19 TO-14 04-Aug-03 STL
TRANS-1, 2-DICHLOROETHANE ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
CUMENE ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
N-PROPYLBENZENE ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
1,2, 3-TRICHLOROPROPANE ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
DICHLORODIFLUOROMETHANE ppb (v/v) <2 2 EPA-19 TO-14 04-Aug-03 STL
VINYL CHLORIDE ppb (v/v) <2 2 EPA-19 TO-14 04-Aug-03 STL
CHLOROETHANE ppb (v/v} <2 2 EPA-19 TO-14 04-Aug-03 STL
TRICHLOROFLUOROMETHANE ppb (v/v) <2 2 EPA-19 TO-14 04-Aug-03 STL
1, 1-DICHLOROETHENE ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
1, 1-DICHLOROETHANE ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
CIS-1,2-DICHLOROETHENE ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
CHLOROFORM ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
1,1, 1-TRICHLOROETHANE ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
CARBON TETRACHLORIDE ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
BENZENE ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
1, 2-DICHLOROETHANE ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
TRICHLOROETHENE ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
1, 2-DICHLOROPROPANE ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
CIS-1,3-DICHLOROPROPENE ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
TOLUENE ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
TRANS-1, 3-DICHLOROPROPENE ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
1,1, 2-TRICHLOROETHANE ppb (v/v) <1 1 EPA-19 TO-14 04-RAug-03 STL
TETRACHLOROETHENE ppb (v/v) <1 1 EPA-19 TO-14 04-RAug-03 STL
1, 2-DIBROMOETHANE (EDB) ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
CHLOROBENZENE ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
ETHYLBENZENE ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
M, P-XYLENE ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
0-XYLENE ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
STYRENE ppb {(v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL

3058 Research Drive
State College, PA 16801, USA

W\ T: 814.272.1039
N F. 874 231.1580
exygen com



RESEARCH

Precise Research.
Proven Results.

gen

RUTGERS ORGANICS CORPORATION/EHS DEPT. Date Received: 15-Jul-03
201 STRUBLE ROAD Date Reported: 11-Aug-03
STATE COLLEGE, PA 16801
ACCOUNT. 155 Invoice Number: 31948
Contact: RAINER DOMALSKI Date Collected: 15-Jul-03
Client ID-  AGAC-F-7-15-03
Lab ID: L34871-5

LIMIT

OoF
PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
1,1,2,2-TETRACHLOROETHANE ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
1,3, 5-TRIMETHYLBENZENE ppb (v/V) <1 1 EPA-19 TO-14 04-Aug-03 STL
1,3-DICHLOROBENZENE ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
1,4-DICHLOROBENZENE ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
1, 2-DICHLOROBENZENE ppb (v/v) 6.0 1 EPA-19 TO-14 04-Aug-03 STL

Submitted by

Exygen Research

Reviewed and Approved by.

(Do S

Charles Slmo

Laboratory

LAY

ager

€xygen com

3058 Research Drive
State College, PA 16801, USA

N\l 814.272.1039
o\ F: 814.231.1580
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RESEARCH

Precise Research.
Proven Results.

gen

RUTGERS ORGANICS CORPORATION/EHS DEPT
201 STRUBLE ROAD

STATE COLLEGE, PA 16801

ACCOUNT 155

Contact: RAINER DOMALSKI
Client ID- AGAC-F-7-15-03
Lab ID L34871-5

MASS SPECTROMETER/DATA SYSTEM (MSDS) TENTATIVELY IDENTIFIED COMPOUNDS

Date Received
Date Reported.

Invoice Number.

15-Jul-03
11-Aug-03

31948

Date Collected: 15-Jul-03

ESTIMATED RETENTION
PARAMETER UNITS RESULT TIME TEST METHOD TEST DATE ANALYST
UNKNOWN pob (v/v) 27 Ng M 4 1369 EPA-19 TO-14 04-Aug-03 STL
METHYL ALCOHOL ppb (v/v) 54 NJ M 4.562 EPA-19 TO-14 04-Aug-03 STL
ACETONE ppb (v/v) 2 NJ M 6.0717 EPA-19 TO-14 04-Aug-03 STL
METHYLENE CHLORIDE ppb (v/v) 130 NJ M 7.0608 EPA-19 TO-14 04-Aug-03 STL
1-BUTANOL ppb (v/v) 4.5 NI M 11 32 EPA-19 TO-14 04-Aug-03 STL

M: Result was measured against nearest internal standard assuming a response factor of 1.

Submitted by
Exygen Research

Reviewed and Approved by-

W,

Charles Six)z(z:s
Laboratory*Manager

AT

133058 Research Drive
¥A\State College, PA 16801, USA

: 814.272.1039

AF. 814.231 1580

exygen com
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RESEARCH

Precise Research.
Proven Results.

RUTGERS ORGANICS CORPORATION/EHS DEPT.

201 STRUBLE ROAD
STATE COLLEGE, PA 16801
ACCOUNT. 155

Contact: RAINER DOMALSKI

Client ID AGAC-1-2-7-15

Date Received

Date Reported:

Invoice Number-

15-Jul-03
11-Aug-03

31948

Date Collected: 15-Jul-03

Lab ID- L34871-6
LIMIT
OF

PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
VOLATILE ANALYSIS

BROMODICHLOROMETHANE ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
BROMOFORM ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
DIBROMOCHLOROMETHANE ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
DIBROMOMETHANE ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
TRANS-1, 2 -DICHLOROETHANE ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
CUMENE ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
N-PROPYLBENZENE ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
1,2, 3-TRICHLOROPROPANE ppb {v/v) <1 1 EPA-19 TO0-14 04-Aug-03 STL
DICHLORODIFLUOROMETHANE ppb {(v/v) <2 2 EPA-19 TO-14 04-Aug-03 STL
VINYL CHLORIDE ppb (v/v) <2 2 EPA-19 TO-14 04-Aug-03 STL
CHLOROETHANE ppb (v/v) < 2 2 EPA-19 TO-14 04-Aug-03 STL
TRICHLOROFLUOROMETHANE ppb (v/v) <2 2 EPA-19 TO-14 04-Aug-03 STL
1,1-DICHLOROETHENE ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
1, 1-DICHLOROETHANE ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
CIS-1,2-DICHLOROETHENE ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
CHLOROFORM ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
1,1, 1-TRICHLOROETHANE ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
CARBON TETRACHLORIDE ppb (v/v} <1 1 EPA-19 TO-14 04-Aug-03 STL
BENZENE ppb (v/v) 1.3 1 EPA-19 TO-14 04-Aug-03 STL
1, 2-DICHLOROETHANE ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
TRICHLOROETHENE ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
1, 2-DICHLOROPROPANE ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
CIS-1,3-DICHLOROPROPENE ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
TOLUENE ppb (v/v) 3.3 1 EPA-19 TO-14 04-aug-03 STL
TRANS-1, 3-DICHLOROPROPENE ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
1,1, 2-TRICHLOROETHANE ppb (Vv/v) <1 1 EPA-19 TO-14 04-2aug-03 STL
TETRACHLOROETHENE ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
1, 2-DIBROMOETHANE (EDB) ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
CHLOROBENZENE ppb (v/v} <1 1 EPA-19 TO-14 04-Aug-03 STL
ETHYLBENZENE ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
M, P-XYLENE ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
O-XYLENE ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
STYRENE ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL

e
35y

433058 Research Drive
e State College, PA 16801, USA

A T: 814.272.1039
WA F: 814.231.1580

exygen com
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RESEARCH

Precise Research.
Proven Results

gen

RUTGERS ORGANICS CORPORATION/EHS DEPT Date Received. 15-Jul-03
201 STRUBLE ROAD Date Reported. 11-Aug-03
STATE COLLEGE, PA 16801
ACCOUNT 155 Invoice Number: 31948
Contact RAINER DOMALSKI Date Collected 15-Jul-03
Client ID AGAC-1-2-7-15
Lab ID: L34871-6

LIMIT

OF
PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
1,1,2,2-TETRACHLOROETHANE ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
1,3,5-TRIMETHYLBENZENE ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
1, 3-DICHLOROBENZENE ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
1, 4-DICHLOROBENZENE ppb (v/v) <1 1 EPA-19 TO-14 04-Aug-03 STL
1, 2-DICHLOROBENZENE ppb (v/v) 4.9 1 EPA-19 TO-14 04-Aug-03 STL

Submitted by
Exygen Research

Reviewed and Approved by

Charles Simé ]

Laboratory Manager

#3058 Research Drive
B State College, PA 16801, USA

WAT: 814.272.1039
&= F. 814.231.1580

exygen com



Exygen.

recise Research
Proven Results.

RUTGERS ORGANICS CORPORATION/EHS DEPT.
201 STRUBLE ROAD

STATE COLLEGE, PA 16801

ACCOUNT: 155

Contact- RAINER DOMALSKI

Client ID: AGAC-1-2-

Lab ID. L34871-6

7-15

MASS SPECTROMETER/DATA SYSTEM (MSDS) TENTATIVELY IDENTIFIED COMPOUNDS

Date Received.
Date Reported:

Invoice Number:

15-Jul-03
11-Aug-03

31948

Date Collected- 15-Jul-03

ESTIMATED RETENTION
PARAMETER UNITS RESULT TIME TEST METHOD TEST DATE ANALYST
METHYL ALCOHOL ppb (v/v) 6 8 NJ M 4.5708 EPA-19 TO-14 04-Aug-03 STL
ACETONITRILE ppb (v/v) 2.5 NJ M 6 0024 EPA-19 TO-14 04-Aug-03 STL
METHYLENE CHLORIDE ppb (v/v) 2.1 NJ M 7.0609 EPA-19 TO-14 04-Aug-03 STL
ETHYL ACETATE ppb (v/v) 2.3 NJ M 9.629 EPA-19 TO-14 04-Aug-03 STL
DECANE ppb (v/v) 5.7 NJ M 18 964 EPA-19 TO-14 04-Rug-03 STL
1,2,4-TRIMETHYLBENZENE ppb (v/v) 5.0 NJ M 19.112 EPA-19 TO-14 04-Aug-03 STL
UNKNOWN ppb (v/v) 2.0 NJ M 19.329 EPA-19 TO-14 04-Aug-03 STL
UNKNOWN ppb (v/v) 2.8 NJ M 19.476 EPA-19 TO-14 04 -Aug-03 STL
UNKNOWN ppb (v/v) 4.3 NJ M 19.589 EPA-19 TO-14 04-~Aug-03 STL
UNKNOWN ppb (v/v) 3.8 NJ M 19.866 EPA-19 TO-14 04-Aug-03 STL
UNKNOWN ppb (v/v) 2.2 NJ M 20 066 EPA-19 TO-14 04-Aug-03 STL
UNDECANE ppb (v/v) 4.5 NJ M 20 222 EPA-19 TO-14 04-Aug-03 STL
M: Result was measured against nearest internal standard assuming a response factor of 1.

Submitted by

ExXygen Research

Reviewed and Approved by:

Charles S

Laboratory Manager

3058 Research Drive
State College, PA 16801, USA

T: 814.272.1039

F: 814.231.1580
exygen.com
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E

a Precise Research.

Proven Results.

RESEARCH

RUTGERS CORGANICS CORPORATION/EHS DEPT
201 STRUBLE ROAD

STATE COLLEGE , PA 16801
Account Number. 155

Contact.

Client ID INFLUENT 8-4-03

Lab ID. L34968-1

RAINER DOMALSKI

Date Received
Date Reported

Page 1

05-AUG-03
22-AUG-03

Invoice Number 31948

Date Collected 04-AUG-03

LIMIT
OF

PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
BOD-5 DAY mg /L 32 1 SM 5210 06-AUG-03 TGA
IRON-LOW LEVEL mg/L 9 85 0038 EPA 200 8 12-AUG-03 JMS
PESTICIDE ANALYSIS

KEPONE ug/L U 042 .042 S0P 6 2 21-AUG-03 JEG
PHOTOMIREX ug/L U 006 006 SOP 6 2 21-AUG-03 JEG
MIREX ug/L 117 002 SOP 6 2 21-AUG-03 JEG
PH PH UNITS 7 57 o] EPA 150 1 13-~AUG-03 CEE
TOTAL DISSOLVED SOLIDS mg/L 707 10 EPA 160 1 11-AUG-03 STL
TOTAL SUSPENDED SOLIDS mg/L 21 6 4 EPA 160 2 11-AUG-03 STL

Comments <nonex>

Submitted by

, Exygen Research

Reviewed and Approved by

exygen com
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g, g RESEARCH
Precise Research.

Proven Results.

RUTGERS ORGANICS CORPORATION/EHS DEPT
201 STRUBLE ROAD

STATE COLLEGE , PA 16801

Account Number: 155

Contact. RAINER DOMALSKI

Client ID LGAC 2-3-8-4-03

Lab ID. L34968-2

Page 1

Date Received. 05-AUG-03
Date Reported 22-AUG-03

Invoice Number 31948

Date Collected 04-AUG-03

LIMIT

OF
PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
BOD-5 DAY mg/L 5 1 SM 5210 06-AUG-03 TGA
IRON-LOW LEVEL mg/L .354 0038 EPA 200 8 12-AUG-03 JMS
PESTICIDE ANALYSIS
KEPONE ug/L U 042 042 SOP 6.2 21-AUG-03 JEG
PHOTOMIREX ug/L U o006 006 SoP 6.2 21-AUG-03 JEG
MIREX ug/L U 002 002 Sop 6.2 21-AUG-03 JEG
PH PH UNITS 8.73 0 EPA 150.1 13-AUG-03 CEE
TOTAL DISSOLVED SOLIDS mg/L 624 10 EPA 160 1 11-AUG-03 STL
TOTAL SUSPENDED SOLIDS mg/L <4 4 EPA 160 2 11-AUG-03 STL
VOLATILE ANALYSIS
VINYL CHLORIDE ug/L < 10 10 EPA 82608 13-AUG-03 JEG
DICHLOROMETHANE ug/L <5 5 EPA 82608 13-AUG-03 JEG
1, 1-DICHLOROETHENE ug/L <5 s EPA 8260B 13-AUG-03 JEG
CIS-1,2-DICHLOROETHENE ug/L <5 5 EPA 8260B 13-AUG-03 JEG
TRANS- 1, 2-DICHLOROETHENE ug/L <5 5 EPA 8260B 13-AUG-03 JEG
CHLOROFORM ug/L <5 5 EPA 8260B 13-AUG-03 JEG
1, 2-DICHLOROETHANE ug/L <5 5 EPA 8260B 13-AUG-03 JEG
1,1,1-TRICHLOROETHANE ug/L <5 5 EPA 8260B 13-AUG-03 JEG
1,1,2,2-TETRACHLOROETHANE ug/L <5 5 EPA 8260B 13-AUG-03 JEG
1, 2-DICHLOROPROPANE ug/L <5 5 EPA 8260B 13-AUG-03 JEG
TRICHLOROETHENE ug/L <5 5 EPA 8260B 13-AUG-03 JEG
BENZENE ug/L <5 5 EPA 8260B 13-AUG-03 JEG
TETRACHLOROETHENE ug/L <5 5 EPA 8260B 13-AUG-03 JEG
TOLUENE ug/L <5 5 EPA 8260B 13-AUG-03 JEG
CHLOROBENZENE ug/L <5 5 EPA 8260B 13-AUG-03 JEG
ETHYLBENZENE ug/L <5 5 EPA 8260B 13-AUG-03 JEG
M, P-XYLENE ug/L <5 5 EPA B260B 13-AUG-03 JEG
0-XYLENE ug/L <5 5 EPA 82608 13-AUG-03 JEG
ACETONE ug/L < 10 10 EPA 8260B 13-AUG-03 JEG

3058 Research Drive

Q\otate College, PA 16801, USA

AT: 814.272.1039
A F: 814.231.1580
exygen com



Exygen.,

Page 2
recise Research,
Proven Results.

RUTGERS ORGANICS CORPORATION/EHS DEPT Date Received 05-AUG-03

201 STRUBLE ROAD Date Reported 22-AUG-03

STATE COLLEGE , PA 16801

Account Number- 155 Invoice Number 31948

Contact RAINER DOMALSKI Date Collected 04-AUG-03
Client ID LGAC 2-3-8-4-03
Lab ID L34968-2

LIMIT
OF

PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
2-BUTANONE ug/L < 10 10 EPA 8260B 13-AUG-03 JEG
CHLOROMETHANE ug/L < 10 10 EPA 8260B 13-AUG-03 JEG
CIS-1,3-DICHLOROPROPENE ug/L < 5 5 EPA 8260B 13-AUG-03 JEG
TRANS-1, 3-DICHLOROPROPENE ug/L x5 5 EPA 8260B 13-AUG-03 JEG
BROMOFORM ug/L < 5 ) EPA 8260B 13-AUG-03 JEG
DIBROMOCHLOROMETHANE ug/L < 5 ) EPA 8260B 13-AUG-03 JEG
BROMODICHLOROMETHANE ug/L < 5 5 EPA 8260B 13-AUG-03 JEG
CARBON TETRACHLORIDE ug/L <5 5 EPA 8260B 13-AUG-03 JEG
BROMOMETHANE ug/L < 10 10 EPA 8260B 13-AUG-03 JEG
Comments <none>

Submitted by
Exygen Research
Reviewed and Approved by

Charles
Laboratory Mana

4A2) 3058 Research Drive
G State College, PA 16801, USA



™

RESEARCH
Precise Research.

Proven Results.

RUTGERS ORGANICS CORPORATION/EHS DEPT
201 STRUBLE ROAD

STATE COLLEGE , PA 16801
Account Number. 155

Contact

Client ID: OUTFALL 8-4-03

Lab ID. L34968-3

RAINER DOMALSKI

Page 1

Date Received 05-AUG-03
Date Reported 22-AUG-03

Invoice Number 31948

Date Collected. 04-AUG-03

LIMIT
OF

PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
BOD-5 DAY mg/L 5 1 SM 5210 06-AUG-03 TGA
CcoD mg/L < 10 10 EPA 410.4 08-AUG-03 STL
IRON-LOW LEVEL mg/L .39 0038 EPA 200 8 12-AUG-03 JMS
PESTICIDE ANALYSIS
KEPONE ug/L U 042 042 SOP 6 2 21-AUG-03 JEG
PHOTOMIREX ug/L U 006 006 SOP 6 2 21-AUG-03 JEG
MIREX ug/L U o002 002 SOP 6 2 21-AUG-03 JEG
AMMONIA mg/L 13 1 EPA 350 1 09-AUG- 03 STL
OIL & GREASE ng/L < 96 9 6 EPA 1664A 15-AUG-03 STL
PH PH UNITS 8 92 0 EPA 150 1 13-AUG-03 CEE
SEMI-VOLATILE ANALYSIS
ANTHRACENE ug/L < 10 10 EPA 8270C 13-AUG-03 cp
BENZO (A) ANTHRACENE ug/L < 10 10 LPA 8270C 13-AUG-03 CcP
BENZO (K) FLUORANTHENE ug/L < 10 10 EPA 8270C 13-AUG-03 cp
3, 4-BENZOFLUORANTHENE ug/L < 10 10 EPA 8270C 13-AUG-03 cp
BENZO (B) FLUORANTHENE ug/L < 10 10 EPA 8270C 13-AUG-03 CP
BENZO (G, H, 1) PERYLENE ug/L < 10 10 EPA 8270C 13-AUG-03 CcP
BENZO (A) PYRENE ug/L < 10 10 EPA 8270C 13-AUG-03 CP
CHRYSENE ug/L < 10 10 EPA 8270C 13-AUG-03 CP
DIBENZ (A, H) ANTHRACENE ug/L < 10 10 EPA 8270C 13-AUG-03 CP
FLUORENE ug/L < 10 10 EPA 8270C 13-AUG-03 CP
INDENO{1,2,3-CD) PYRENE ug/L < 10 10 EPA 8270C 13-AUG-03 cp
NAPHTHALENE ug/L < 10 10 EPA B270C 13-AUG-03 cp
PHENANTHRENE ug/L < 10 10 EPA 8270C 13-AUG-03 CP
PYRENE ug/L < 10 10 EPA 8270C 13-AUG-03 0424
PHENOL ug/L < 10 10 EPA 8270C 13-AUG-03 CP
4 -METHYLPHENOL ug/L < 10 10 EPA 8270C 13-AUG-03 CcP
1, 3-DICHLOROBENZENE ug/L < 10 10 EPA 8270C 13-AUG-03 CcP

3058 Research Drive
State College, PA 16801, USA

AT: 814.272.1039
O F: 814 231.1580
exygen.com
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Precise Research.

Page 2
Proven Results.

RUTGERS ORGANICS CORPORATION,;EHS DEPT Date Received 05-AUG-03

201 STRUBLE ROAD Date Reported 22-AUG-03

STATE COLLEGE , PA 16801 '

Account Number 155 Invoice Number 31948

Contact  RAINER DOMALSKI Date Collected 04-AUG-03
Client ID OUTFALL 8-4-03
Lab ID L34968-3

LIMIT
OoF

PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
1,4 -DICHLOROBENZENE ug/L < 10 10 EPA 8270C 13-AUG-03 cp
1,2-DICHLOROBENZENE ug/L < 10 10 EPA 8270C 13-AUG-03 Ccp
DIMETHYL PHTHALATE ug/L < 10 10 EPA 8270C 13-AUG-03 Cp
BUTYLBENZYL PHTHALATE ug/L < 10 10 EPA 8270C 13-AUG-03 CP
DI-N-BUTYL PHTHALATE ug/L < 10 10 EPA 8270C 13-AUG-03 cp
2-METHYLNAPHTHALENE ug/L < 10 10 EPA 8270C 13-AUG-03 Ccp
3,4 -DICHLORONITROBENZENE ug/L < 10 1o EPA 8270C 13-AUG-03 CcP
DIPHENYL SULFONE ug/L < 10 10 EPA 8270C 13-AUG-03 CcP
TOTAL DISSOLVED SOLIDS mg/L 613 10 EPA 160 1 11-AUG-03 STL
TOTAL SUSPENDED SOLIDS mg/L < 4 4 EPA 160 2 11-AUG-03 STL
VOLATILE ANALYSIS
VINYL CHLORIDE ug/L < 10 10 EPA 8260B 13-AUG-03 JEG
DICHLOROMETHANE ug/L < 5 5 EPA B8260B 13-AUG-03 JEG
1,1-DICHLOROETHENE ug/L < 5 5 EPA B8260B 13-AUG-03 JEG
CIS-1,2-DICHLOROETHENE ug/L < 5 5 EPA 8260B 13-AUG-03 JEG
TRANS-1,2-DICHLOROETHENE ug/L < 5 5 EPA 8260B 13-AUG-03 JEG
CHLOROFORM ug/L < 5 5 EPA 8260B 13-AUG-03 JEG
1,2-DICHLOROETHANE ug/L < 5 5 EPA 8260B 13-AUG-03 JEG
1,1, 1-TRICHLOROETHANE ug/L < 5 5 EPA 8260B 13-AUG-03 JEG
1,1,2,2-TETRACHLOROETHANE ug/L < 5 S EPA 8260B 13-AUG-03 JEG
1,2-DICHLOROPROPANE ug/L < b ) EPA 8260B 13-AUG-03 JEG
TRICHLOROETHENE ug/L < 5 S LLPA 8260B 13-AUG-03 JEG
BENZENE ug/L < 5 S EPA 8260B 13-AUG-03 JEG
TETRACHLOROETHENE ug/L < 5 5 EPA 8260B 13-AUG-03 JEG
TOLUENE ug/L < 5 5 EPA B8260B 13-AUG-03 JEG
CHLOROBENZENE ug/L < 5 5 EPA 8260B 13-AUG-03 JEG
ETHYLBENZENE ug/L < 5 5 EPA 8260B 13-AUG-03 JEG
M, P-XYLENE ug/L < 5 5 EPA 8260B 13-AUG-03 JEG
O-XYLENE ug/L < 5 5 EPA 8260B 13-AUG-03 JEG
ACETONE ug/L < 10 10 EPA 8260B 13-AUG-03 JEG
2 -BUTANCNE ug/L < 10 10 EPA 8260B 13-AUG-03 JEG
CHLOROMETHANE ug/L < 10 10 EPA 8260B 13-AUG-03 JEG
CIS-1, 3-DICHLOROPROPENE ug/L < 5 5 EPA 8260B 13-AUG-03 JEG

3058 Research Drive
State College, PA 16801, USA

T- 814.272,1039
F- 814.231.1580
exygen com



Eyq(g

recise Research.
Proven Results.

cn

RESEARCH

RUTGERS ORGANICS CORPORATION/EHS DEPT.
201 STRUBLE ROAD

STATE COLLEGE , PA 16801
Account Number 155

Contact

Client ID. OUTFALL 8-4-03

Lab ID: L34968-3

RAINER DOMALSKI

Date Received
Date Reported

Page 3

0S5 -AUG-02
22-AUG-03

invoice Number. 31948

Date Collected 04-AUG-03

LIMIT
OF
PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
TRANS-1, 3-DICHLOROPROPENE ug/L <5 5 EPA 8260B 13-AUG-03 JEG
BROMOFORM ug/L < 5 5 EPA 82608 13-AUG-03 JEG
DIBROMOCHLOROMETHANE ug/L < 5 5 EPA 8260B 13-AUG-03 JEG
BROMODICHLOROMETHANE ug/L <« 5 5 CPA 8260B 13-AUG-03 JEG
CARBON TETRACHLORIDE ug/L <5 5 EPA B260B 13-AUG-03 JEG
BROMOMETHANE ug/L < 10 10 EPA 8260B 13-AUG-03 JEG

Comments <nonex»

Submitted by
Exygen Research
Reviewed and Approved by

Laboratory Managh

T:

3058 Research Drive
pState College, PA 16801, USA

814.272.1039

F: 814.231.1580

exygen com
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Precise Research.
Proven Results.

RUTGERS ORGANICS CORPORATION/EHS DEPT Date Received U05-AUG-03

201 STRUBLE ROAD Date Reported 22-AUG-03

STATE COLLEGE , PA 16801

Account Number: 155 Invoice Number 31948

Contact RAINER DOMALSKI Date Collected 31-JUL-03
Client ID. TRIP BLANK
Lab ID L34968-4

LIMIT
oF

PARAMETER UNITS RESULT QUANTITATION TE>T METHOD TEST DATE ANALYST
VOLATILE ANALYSIS
VINYL CHLORIDE ug/L < 10 10 EPA 8260B 13-AUG-03 JEG
DICHLOROMETHANE ug/L < 5 S EPA 8260B 13-AUG-03 JEG
1,1-DICHLOROETHENE ug/L < 5 5 EPA B260B 13-AUG-03 JEG
CIS-1,2-DICHLOROETHENE ug/L < 5 5 EPA 8260B 13-AUG-03 JEG
TRANS-1, 2-DICHLOROETHENE ug/L < 5 5 EPA 8260B 13-AUG-03 JEG
CHLOROFORM ug/L < 5 5 EPA 8260B 13-AUG-03 JEG
1,2-DICHLOROETHANE ug/L < 5 5 EPA 8260B 13-AUG-03 JEG
1,1,1-TRICHLOROETHANE ug/L < 5 5 EPA 8260B 13-AUG-03 JEG
1,1,2,2-TETRACHLOROETHANE ug/L < 5 S EPA 8260B 13-AUG-03 JEG
1,2-DICHLOROPROPANE ug/L < 5 5 EPA 8260B 13-AUG-03 JEG
TRICHLORCETHENE ug/L < 5 5 EPA 8260B 13-AUG-03 JEG
BENZENE ug/L < 5 5 EPA 8260B 13-AUG-03 JEG
TETRACHLORQOETHENE ug/L < 5 5 EDPA 8260B 13-AUG-03 JEG
TOLUENE ug/L < 5 5 EPA 8260B 13-AUG-03 JEG
CHLOROBENZENE ug/L < 5 5 EPA 8260B 13-AUG-03 JEG
ETHYLBENZENE ug/L < 5 S EPA 8260B 13-AUG-03 JEG
M, P-XYLENE ug/L < 5 5 EPA 8260B 13-AUG-03 JEG
O-XYLENE ug/L < 5 5 EPA 8260B 13-AUG-03 JEG
ACETONE ug/L < 10 10 EPA 8260B 13-AUG-03 JEG
2 -BUTANONE ug/L < 10 10 EPA 8260B 13-AUG-03 JEG
CHLOROMETHANE ug/L < 10 10 EPA 8260B 13-AUG-03 JEG
CIS-1,3-DICHLOROPROPENE ug/L < 5 5 EPA 8260B 13-AUG-03 JEG
TRANS-1, 3-DICHLOROPROPENE ug/L < 5 5 EPA 8260B 13-AUG-03 JEG
BROMOFORM ug/L < 5 5 LCPA 8260B 13-AUG-03 JEG
DIBROMOCHLOROMETHANE ug/L <5 5 EPA 8260B 13-AUG-03 JEG
BROMODICHLOROMETHANE ug/L < 5 5 CPA 8260B 13-AUG-03 JEG
CARBON TETRACHLORIDE ug/L < 5 5 CPA H260B 13-AUG-03 JEG
BROMOMETHANE ug/L < 10 10 CFA 3260B 13-AUG-03 JEG
Comments. <nomne>

Submitted by
E»ygen Research

Reviewed and Approved by

Charles Simons
Laporatory Manag

F. 814.231.1580
exygen com
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Precise Research.

Proven Results.

RUTGERS ORGANICS CORPORATION/EHS DEPT.

201 STRUBLE ROAD
STATE COLLEGE, PA 16801
ACCOUNT- 155

Contact: RAINER DOMALSKI

Date Received: S-aug-03
Date Reported: 20-Aug-03

Invoice Number: 31948

Date Collected. 4-Aug-03

Client ID: AGAC-1-2-8-4-03
Lab ID. L34968-5
LIMIT
OF

PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
VOLATILE ANALYSIS

BROMODICHLOROMETHANE ppb (v/v) <1 1 EPA-19 TO-14 14-Aug-03 STL
BROMOFORM ppb (v/v) <1 1 EPA-19 TO-14 14-Aug-03 STL
DIBROMOCHLOROMETHANE ppb (v/v) <1 1 EPA-19 TO-14 14-Aug-03 STL
DIBROMOMETHANE ppb (v/v) <1 1 EPA-19 TO-14 14-Aug-03 STL
TRANS-1, 2-DICHLOROETHANE ppb (v/v) <1 1 EPA-19 TO-14 14-Aug-03 STL
CUMENE ppb (v/v) <1 1 EPA-19 TO-14 14-Aug-03 STL
N-PROPYLBENZENE ppb (v/v) <1 1 EPA-19 TO-14 14-Aug-03 STL
1,2, 3-TRICHLOROPROPANE ppb (v/v) <1 1 EPA-19 TO-14 14-Aug-03 STL
DICHLORODIFLUOROMETHANE ppb (v/v) <2 2 EPA-19 TO-14 14-Aug-03 STL
VINYL CHLORIDE ppb (v/v) <2 2 EPA-19 TO-14 14-Aug-03 STL
CHLOROETHANE ppb (V/V) <2 2 EPA-19 TO-14 14-Aug-03 STL
TRICHLOROFLUOROMETHANE ppb (v/v) <2 2 EPA-19 TO-14 14-Aug-03 STL
1, 1-DICHLOROETHENE ppb (v/v) <1 1 EPA-19 TO-14 14-Aug-03 STL
1, 1-DICHLOROETHANE ppb {v/v) <1 1 EPA-19 TO-14 14-Aug-03 STL
CIS-1,2-DICHLOROETHENE ppb (v/v) <1 1 EPA-19 TO-14 14-Aug-03 STL
CHLOROFORM ppb (v/v) <1 1 EPA-19 TO-14 14-Aug-03 STL
1,1, 1-TRICHLOROETHANE ppb (v/v) <1 1 EPA-19 TO-14 14-Aug-03 STL
CARBON TETRACHLORIDE ppb (v/v) <1 1 EPA-19 TO-14 14-Aug-03 STL
BENZENE ppb (v/v) <1 1 EPA-19 TO-14 14-Aug-03 STL
1, 2-DICHLOROETHANE ppb {(v/v) <1 1 EPA-19 TO-14 14-Aug-03 STL
TRICHLOROETHENE ppb (v/v) <1 1 EPA-19 TO-14 14-Aug-03 STL
1, 2-DICHLOROPROPANE ppb (v/v) <1 1 EPA-19 TO-14 14-Aug-03 STL
CIS-1,3-DICHLOROPROPENE ppb (v/v) <1 1 EPA-19 TO-14 14-Aug-03 STL
TOLUENE ppb (v/Vv) <1 1 EPA-19 TO-14 14-Aug-03 STL
TRANS-1, 3-DICHLOROPROPENE ppb (v/v) <1 1 EPA-19 TO-14 14-Aug-03 STL
1,1, 2-TRICHLOROETHANE ppb (v/v) <1 1 EPA-19 TO-14 14-Aug-03 STL
TETRACHLOROETHENE ppb (v/v) <1 1 EPA-19 TO-14 14-Aug-03 STL
1,2-DIBROMOETHANE {EDB) ppb (v/v} <1 1 EPA-19 TO-14 14-Aug-03 STL
CHLOROBENZENE ppb (v/v) <1 1 EPA-19 TO-14 14-Aug-03 STL
ETHYLBENZENE ppb (v/v) <1 1 EPA-19 TO-14 14-Aug-03 STL
M, P-XYLENE ppb (v/V) <1 1 EPA-19 TO-14 14-Aug-03 STL
O-XYLENE ppb (v/v) <1 1 EPA-19 TO-14 14-Aug-03 STL
STYRENE ppb (v/v) <1 1 EPA-19 TO-14 14-Aug-03 STL

3058 Research Drive
State College, PA 16801, USA

T: 814.272.1039
$A F: 814.231.1580
exygen com



Exygen.

recise Research.
Proven Results.

RUTGERS ORGANICS CORPORATION/EHS DEPT
201 STRUBLE ROAD

STATE COLLEGE, PA 16801

ACCOUNT: 155

Contact RAINER DOMALSKI

Client ID: AGAC-1-2-8-4-03

Date Received.

Invoice Number. 31948

5-Aug-03
Date Reported. 20-Aug-03

Date Collected: 4-Aug-03

Lab ID: L34968-5

LIMIT

OF
PARAMETER UNITS RESULT QUANTITATION TEST METHOD TEST DATE ANALYST
1,1,2,2-TETRACHLOROETHANE ppb (v/v) <1 1 EPA-19 TO-14 14-Aug-03 STL
1,3,5-TRIMETHYLBENZENE ppb (v/v) <1 1 EPA-19 TO-14 14-Aug-03 STL
1, 3-DICHLOROBENZENE ppb (v/v) <1 1 EPA-19 TO-14 14-Aug-03 STL
1,4-DICHLOROBENZENE ppb {(v/v) <1 1 EPA-19 TO-14 14-Aug-03 STL
1,2-DICHLOROBENZENE ppb (v/v) <1 1 EPA-19 TO-14 14-Aug-03 STL

Submitted by

Exygen Research

Reviewed and Approved by.

Laboratory Manager

3058 Research Drive
State College, PA 16801, USA

a1 814.272.1039
S\ F: 814 231.1580

exygen com
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Precise Research.
Proven Results.

RUTGERS ORGANICS CORPORATION/EHS DEPT.

201 STRUBLE ROAD
STATE COLLEGE, PA 16801
ACCOUNT. 155

Contact: RAINER DOMALSKI

Client ID:

Lab ID:

gen

RESEARCH

AGAC-1-2-8-4-03

L34968-5

MASS SPECTROMETER/DATA SYSTEM (MSDS) TENTATIVELY IDENTIFIED COMPOUNDS

Date Received-

Date Reported.

Invoice Number.

5-Aug-03
20-Aug-03
31948

Date Collected: 4-Aug-03

ESTIMATED RETENTION
PARAMETER UNITS RESULT TIME TEST METHOD TEST DATE ANALYST
UNKNOWN ppb (v/v) 2.4 NT M 4.4497 EPA-19 TO-14 14-Aug-03 STL
UNKNOWN ppb (v/v) 2.4 NJ M 4 6059 EPA-19 TO-14 14-Aug-03 STL
BUTANE, 2-METHYL ppb (v/v) 27 NI M 5 6731 EPA-19 TO-14 14-Aug-03 STL
UNKNOWN ppb (v/v) 3.5 NJ M 6.1589 EPA-19 TO-14 14-Aug-03 STL
METHYLENE CHLORIDE ppb (v/v) 210 NJ M 7 0439 EPA-19 TO-14 14-Aug-03 STL

M Result was measured against nearest internal standard assuming a response factor of 1

Submaitted by
Exygen Research

Reviewed and Approved by.

N

A

Charles {fyéns

Laboratory Manager

T

. \ 3058 Research Drive
3\ State College, PA 16801, USA

: 814.272.1039
F- 814.231.1580
exygen com





